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ARTICLE

Multiobjective optimization for modular unit production lines focusing on crew allocation and
production performance. Automation in Construction, 2021, 125, 103581.
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Multiple Modular Building Construction Project Scheduling Using Genetic Algorithms. Journal of

Construction Engineering and Management - ASCE, 2019, 145, 04018116.

Workflow dependency approach for modular building construction manufacturing process using
Dependency Structure Matrix (DSM). KSCE Journal of Civil Engineering, 2017, 21, 1525-1535.
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